



## National Mine Action Programme - Progress Report



Summary of Overall De-mining Statistics as at 31st of August 2024

A.

Initial Suspected Hazardous Area (Km2)		Total Area Assignment			Clearance Details			Clearance Percentage (%)
1,345,527,095.60	Sqm	For SLA HDU -	867,375,178.50	Sqm	Total Cleared -	866,473,666	Sqm	99.90
					Remaining -	901,513	Sqm	
		For Other Agencies -	478,151,917.10	Sqm	Total Cleared -	456,593,355	Sqm	95.49
					Remaining -	21,558,562	Sqm	

B.

Ser	Agency	Total Cleared Area (Sqm)	Allocation of Remaining Area (Sqm)	Allocation of Remaining Area (Sqm)	Remarks
1	SLA HDU	866,473,666	22,460,075	901,513	Currently Functioning in Sri Lanka
2	DASH	16,453,412		2,417,372	
3	HALO Trust	52,649,338		7,416,538	
4	MAG	99,045,272		8,673,646	
5	SHARP	3,186,913		1,990,961	
6	NMAC			1,060,045	
7	DDG	38,060,224	--	--	Currently not Functioning in Sri Lanka
8	DMAO	6,321	--	--	
9	GMAA Team Leader	2,400	--	--	
10	HDU/MAG	29,027,414	--	--	
11	HDU/NPA	10,764,674	--	--	
12	Horizon	98,248,410	--	--	
13	JCCP	143,185	--	--	
14	MAG/TRO	1,591,124	--	--	
15	Minetech	255,800	--	--	
16	MMIPE	3,804,275	--	--	
17	RONCO	230,253	--	--	
18	SARVATRA	62,866,258	--	--	
19	FSD	40,168,272	--	--	
20	UNOPS	89,810	--	--	
<b>Total</b>		<b>1,323,067,020</b>	<b>22,460,075</b>	<b>22,460,075</b>	

Source: Information Management System for Mine Action Database (IMSMA) Data

Note : In an update done by GICHD in the IMSMA database, the wrongly calculated data was corrected in the cancellation task and the correct data was entered instead of the previous values of the invalid data.

Prepared By  
P.M.D.L.S. Jayasooriya  
IMSMA Officer - RNMAC

Recommended By  
O.A.N.D. Iddamalgoda  
Mine Action Officer - RNMAC

Checked By  
K.G.A.P. Wimalasena  
IMSMA Officer - NMAC

Approved By  
V. Premachanthiran  
Deputy Director - NMAC