



National Mine Action Programme - Progress Report



Summary of Mine Clearance Progress from 2002 to 22nd of March 2025 by Organizations

Organizations	Confirm Hazardous Area (CHA) in Sqm	Mine Field Clearance (MF) in Sqm	Technical Survey Reduction (TS) in Sqm	Total Cleared Area (MF + TS) in Sqm	Cleared Land yet to Released in Sqm	Area To Be Cleared Sqm
Sri Lanka Army	80,258,363	55,201,097	24,092,535	79,293,631	68,295	896,437
DASH	15,944,272	7,736,122	5,644,605	13,380,727	184,522	2,379,023
HALO Trust	46,041,152	29,228,566	2,658,966	31,887,532	6,386,836	7,766,784
MAG	42,479,642	14,424,105	17,596,920	32,021,025	2,084,823	8,373,794
SHARP	4,348,019	1,665,175	247,565	1,912,740	185,530	2,249,749
NMAC	1,094,458			-		1,094,458
DDG	12,825,718	11,671,917	1,153,801	12,825,718		
DMAO	6,321	2,135	4,186	6,321		
GMAA Team Leader	2,400	2,400		2,400		
HDU/MAG	2,400,242	2,400,242		2,400,242		
HDU/NPA	3,861,183	3,734,343	126,840	3,861,183		
Horizon	7,233,376	5,878,323	1,355,053	7,233,376		
JCCP	143,185	143,185		143,185		
MAG/TRO	492,294	458,546	33,748	492,294		
Minetech	105,019	105,019		105,019		
MMIPE	1,151,162	967,149	184,013	1,151,162		
RONCO	152,144	152,144		152,144		
SARVATRA	11,274,250	6,369,709	4,904,541	11,274,250		
FSD	24,561,386	22,383,747	2,177,639	24,561,386		
UNOPS	89,810	15,400	74,410	89,810		
Grand Total	254,464,396	162,539,324	60,254,822	222,794,145	8,910,006	22,760,245

Total Land Released from 2002 to 22nd of March 2025 by Organizations


Organizations	Battle Area Clearance (BAC) in Sqm	Area Cancelled in Sqm
Sri Lanka Army	780,634,147	462,922
DASH	2,753,311	963,118
HALO Trust	7,461,717	6,590,406
MAG	17,141,407	49,885,813
SHARP	1,237,364	76,683
DDG	17,124,750	1,890,741
HDU/MAG	26,092,248	
HDU/NPA	6,909,477	
Horizon	91,001,861	
MAG/TRO	939,830	
Minetech	150,781	
MMIPE	2,655,321	
RONCO		
SARVATRA	50,759,197	832,811
FSD	10,824,813	
UNOPS		
Grand Total	1,015,686,224	60,702,493

Source: Information Management System for Mine Action Database (IMSMA) Data

Note: The above data slightly could be varied due to ongoing data verification process

Checked By
K.G.A.P. Wimalasena
IMSMA Officer - NMAC

Approved By
V. Premachanthiran
Deputy Director - NMAC


 2025
03/22
 Prepared By
D.K.U.P. Dolamulle
IMSMA Officer - RNMAC

 Recommended By
O.A.N.D. Iddamalgoda
Mine Action Officer - RNMAC