



National Mine Action Programme - Progress Report



Summary of Overall De-mining Statistics as at 22nd of March 2025

A.

Initial Suspected Hazardous Area (Km2)		Total Area Assignment			Clearance Details			Clearance Percentage (%)
1,330,853,112.65	Sqm	For SLA HDU -	861,355,432	Sqm	Total Cleared -	860,458,995	Sqm	99.90
					Remaining -	896,437	Sqm	
		For Other Agencies -	469,497,681	Sqm	Total Cleared -	447,633,873	Sqm	95.34
					Remaining -	21,863,808	Sqm	

B.

Ser	Agency	Total Cleared Area (Sqm)	Allocation of Remaining Area (Sqm)	Allocation of Remaining Area (Sqm)	Remarks
1	SLA HDU	860,458,995	22,760,245	896,437	Currently Functioning in Sri Lanka
2	DASH	17,281,678		2,379,023	
3	HALO Trust	52,326,491		7,766,784	
4	MAG	101,133,068		8,373,794	
5	SHARP	3,412,317		2,249,749	
6	NMAC			1,094,458	
7	DDG	31,841,209	--	--	Currently not Functioning in Sri Lanka
8	DMAO	6,321	--	--	
9	GMAA Team Leader	2,490	--	--	
10	HDU/MAG	28,492,490	--	--	
11	HDU/NPA	10,770,660	--	--	
12	Horizon	98,235,237	--	--	
13	JCCP	143,185	--	--	
14	MAG/TRO	1,432,124	--	--	
15	Minetech	255,800	--	--	
16	MMIPE	3,806,483	--	--	
17	RONCO	152,144	--	--	
18	SARVATRA	62,866,258	--	--	
19	FSD	35,386,199	--	--	
20	UNOPS	89,810	--	--	
Total		1,308,092,868	22,760,245	22,760,245	

Source: Information Management System for Mine Action Database (IMSMA) Data

Note: The above data slightly could be varied due to ongoing data verification process

Prepared By
D.K.U.P. Dolamulle
IMSMA Officer - RNMAC

Checked By
K.G.A.P. Wimalasena
IMSMA Officer - NMAC

Recommended By
O.A.N.D. Iddamalagoda
Mine Action Officer - RNMAC

Approved By
V. Premachanthiran
Deputy Director - NMAC