



National Mine Action Programme - Progress Report



Summary of Mine Clearance Progress from 2002 to 19th of April 2025 by Districts

District	Confirm Hazardous Area (CHA) in Sqm	Mine Field Clearance (MF) in Sqm	Technical Survey Reduction (TS) in Sqm	Total Cleared Area (MF + TS) in Sqm	Cleared land yet to Released in Sqm	Area To Be Cleared Sqm
Ampara	3,054,678	2,746,551	-	2,746,551		308,127
Anuradhapura	629,884	450,649	156,786	607,435		22,449
Batticaloa	8,248,519	6,929,017	280,811	7,209,828	343,139	695,552
Jaffna	31,908,912	24,160,165	6,954,803	31,114,967	131,605	662,340
Kilinochchi	34,404,034	25,402,880	3,566,236	28,969,116	3,522,807	1,912,111
Mannar	61,974,770	42,197,332	16,450,506	58,647,838	421,538	2,905,394
Mullaitivu	83,096,240	36,565,869	28,133,323	64,699,192	4,076,729	14,320,319
Polonnaruwa	270,143	202,498	22,646	225,144	3,401	41,598
Puttalam	43,498	17,761	472	18,233		25,265
Trincomalee	9,350,087	8,302,519	538,557	8,841,076	89,093	419,918
Vavuniya	22,251,945	15,582,387	4,150,682	19,733,069	556,325	1,962,552
Grand Total	255,232,709	162,557,628	60,254,822	222,812,449	9,144,636	23,275,624

Total Land Released from 2002 to 19th of April 2025 by District

District	Battle Area Clearance (BAC) in Sqm	Area Cancelled in Sqm
Ampara	104,017,318	37,845
Anuradhapura	49,322	31,244
Batticaloa	357,146,123	15,267,012
Colombo		52,730
Jaffna	45,599,134	4,344,612
Kilinochchi	39,991,426	1,748,855
Mannar	156,907,799	19,469,542
Mullaitivu	141,760,351	9,896,583
Polonnaruwa		12,166
Trincomalee	100,222,554	6,555,152
Vavuniya	70,013,792	3,286,753
Grand Total	1,015,707,819	60,702,493

Prepared By
P.M.D.L.S. Jayasooriya
IMSMA Officer - RNMAC

Recommended By
O.A.N.D. Iddamalgoda
Mine Action Officer - RNMAC

Source: Information Management System for Mine Action Database (IMSMA) Data

Note :The above data slightly could be varied due to ongoing data verification process

Checked By
K.G.A.P. Wimalasena
IMSMA Officer - NMAC

Approved By
V. Premachanthiran
Deputy Director - NMAC