



## National Mine Action Programme - Progress Report



Summary of Overall De-mining Statistics as at 06th of June 2025

A.

Initial Suspected Hazardous Area (Km2)		Total Area Assignment			Clearance Details			Clearance Percentage (%)
1,331,869,366.40	Sqm	For SLA HDU -	861,185,746	Sqm	Total Cleared -	860,488,090	Sqm	99.92
		For Other Agencies -	470,683,621	Sqm	Remaining -	697,656	Sqm	
					Total Cleared -	448,445,002	Sqm	95.28
					Remaining -	22,238,619	Sqm	

B.

Ser	Agency	Total Cleared Area (Sqm)	Allocation of Remaining Area (Sqm)	Allocation of Remaining Area (Sqm)	Remarks
1	SLA HDU	860,488,090	22,936,275	697,656	Currently Functioning in Sri Lanka
2	DASH	17,407,794		2,196,986	
3	HALO Trust	52,611,895		7,879,763	
4	MAG	101,483,276		8,311,776	
5	SHARP	3,461,718		2,200,348	
6	NMAC			1,649,746	
7	DDG	31,841,209	--	--	Currently not Functioning in Sri Lanka
8	DMAO	6,321	--	--	
9	GMAA Team Leader	2,400	--	--	
10	HDU/MAG	28,492,490	--	--	
11	HDU/NPA	10,770,660	--	--	
12	Horizon	98,235,237	--	--	
13	JCCP	143,185	--	--	
14	MAG/TRO	1,432,124	--	--	
15	Minetech	255,800	--	--	
16	MMIPE	3,806,483	--	--	
17	RONCO	152,144	--	--	
18	SARVATRA	62,866,258	--	--	
19	FSD	35,386,199	--	--	
20	UNOPS	89,810	--	--	
Total		1,308,933,091	22,936,275	22,936,275	

Source: Information Management System for Mine Action Database (IMSMA) Data

Note: The above data slightly could be varied due to ongoing data verification process


 2025  
06/11

Prepared By  
D.K.U.P. Dolamulle  
IMSMA Officer - RNMAC

 12/16/25

Checked By  
K.G.A.P. Wimalasena  
IMSMA Officer - NMAC

 12/16/25  
Recommended By  
O.A.N.D. Iddamalgoda  
Mine Action Officer - RNMAC

 12/16/25  
Approved By  
V. Premachanthiran  
Deputy Director - NMAC